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CERTIFIED MAIL 

November 30, 1990 

Barbara Smith
Washington Department of Ecology 
Northwest Regional Office 
4350 150th Avenue N.E.
Redmond, WA 98052

Dear Barbara:

DEC 031990 

WACTE MANAGEMENT 3RANCH

As we discussed in our phone conversation, Chempro is herein submitting to 
Ecology a revised draft workplan and schedule for obtaining adequate secondary 
containment at the Pier 91 facility pursuant to WAC 173-303-640(4)(b).

The reason for the revisions evolved from the confirmation from our Engineering 
Department in November, that the older tanks were not constructed on a 
continuous concrete pad, but instead were installed on a sand-filled ring wall 
foundation.

In order to provide for secondary containment which will meet requirements, 
Chempro proposes to limit the hazardous waste area as shown in the attachments 
and to weld a second steel bottom to waste tanks within the designated hazardous 
waste containment area. Please review over revised workplan and schedule and let 
us know of any concerns or comments.

We have reviewed the revised draft consent orders for both the Pier 91 and 
Georgetown facilities. I believe that we need to schedule one more meeting with 
EPA and Ecology in order to discuss final details in these orders. I will be 
contacting EPA and Ecology to schedule this meeting as soon as possible.

Sincerely,

L,''"'-Susan Donahue 
Compliance Manager

cc: Cindy Gilder, Ecology 
Dave Croxton, EPA
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PIER 91 TANK CONTAINMENT UPGRADE 

Scope of Work

Objective - This project will involve upgrading the 
secondary tank containment at Chemical Processors 
Pier 91 facility. This upgrade is required under WAC 
173-303-640 for the area handling hazardous materials.

Description - The berms in this area will be 
constructed to provide containment for 100% of the 
largest tank volume plus the 25 year/24 hour rainfall 
event. Repairs will be made to the existing concrete 
surface, and the surface graded to provide drainage. 
Blind sumps will be inspected and repaired as needed to 
insure adecpaate containment.

Detailed Scope of Work

1) Perform detailed engineering for containment 
upgrade including obtaining survey data to 
establish the required drainage slopes.

2) Relocate existing process piping and electrical 
wiring as required to facilitate berm 
installation.

3) Construct berms to isolate tanks from remaining 
tank farm.

4) Resurface the existing concrete slabs to provide a 
smooth well drained surface.

5) Install galvanized steel liners in the existing 
sumps and valve pits as required.

6) Install side nozzles and seal bottom piping 
penetration in tanks.

7) Conduct crack assessment of existing slabs to 
determine extent of required repairs. This 
assessment will be based on only repairing visible 
cracks. Install external waterstop between the 
tank shell and the existing concrete slab.

8) Installation of double bottoms in tanks to provide 
secondary containment.
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Application of impervious coatings will be 
deferred pending resolution of the required 
corrective actions under the EPA 3008(h) Order.

Schedule of Implementation 

By January 12, 1991:

Items 1 through 7 

By March 31, 1991;

Item 8: Complete installation of double bottoms
in tanks.

After Resolution of Required Corrective Measures:

Item 9: Apply impervious coating to containment
as soon as weather conditions permit.
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